

Interim Report - The Brownfield Cartographer

Date: 2026-03-11

Repo: c:/GitHub/brownfield-cartographer


1. RECONNAISSANCE.md (Manual Day-One Analysis)

Status: Not provided yet in this repo.

Required content: manual answers to the five Day-One questions for the chosen target codebase plus a brief difficulty analysis.

2. Architecture Diagram (Four-Agent Pipeline)

CLI (cartographer analyze/query)



3. Progress Summary

Working

- CLI with analyze and query commands
- Orchestrator runs Surveyor, Hydrologist, Semanticist, Archivist
- Surveyor: module parsing, import graph, pagerank, git velocity, dead code
- Hydrologist: python dataflow regex, SQL lineage via sqlglot, config parsing
- Semanticist: purpose statements, doc drift detection, domain clustering, Day-One synthesis
- Archivist: CODEBASE.md, onboarding_brief.md, module_graph.json, lineage_graph.json, cartography_trace.jsonl
- Navigator tools with evidence fields; LangGraph scaffold available
- Incremental mode uses git diff and re-analyzes only changed files
- Semantic index output (ChromaDB or JSONL fallback)

In Progress

- uv.lock generation (uv lock timed out in this environment)
- Running against required target codebases to produce artifacts

Not Started / Missing Artifacts

- RECONNAISSANCE.md content
- .cartography outputs for 2+ target codebases
- Final PDF report and demo video

4. Early Accuracy Observations

- Unit tests cover Surveyor and SQL lineage parsing, but there is no run yet against the required target codebases.
- Lineage graph accuracy has not been compared to dbt or Airflow ground truth outputs.
- Day-One answers have not been validated against real repositories.

5. Known Gaps and Plan

Gaps

- Missing RECONNAISSANCE.md content
- Missing artifacts for required target codebases
- Missing uv.lock
- No interim demo evidence (screenshots or timing)

Plan

- Select two target repos and run cartographer analyze to produce .cartography outputs
- Write RECONNAISSANCE.md with manual Day-One answers and difficulty notes
- Validate lineage against dbt/airflow expectations and capture findings
- Re-run uv lock when network is stable to generate uv.lock
- Produce final PDF report and demo video